
ID Task Name Duration Start Finish

1 CAP COOP and SB Project 
(TS.2015.CCSBPJ)

537 days Thu 12/19/13 Mon 6/8/15

2 Project Planning 21 days Thu 12/19/13 Wed 1/8/14

3 Design/Analysis 291 days Thu 1/9/14 Sun 10/26/14

7 Schoo Bus 65 days Thu 9/4/14 Fri 11/7/14

12 CAP & COOP 52 days Mon 3/23/15 Wed 5/13/15

17 Project Closeout 26 days Thu 5/14/15 Mon 6/8/15
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